SDSS CY2000 Budget Status - December 31, 2000

Qtrl Qtr 2 Qtr3 Qtr 4 Forecast
Jan-Mar Apr - Jun Jul-Sep Oct-Dec CY2000 Budget Summary
Actual Actual Actual Baseline Actual Baseline Actual
SSP Description Inst Expenses Expenses Expenses Budget Expenses* % Change Budget Expenses* % Change
ARC-FUNDED BUDGET
Project Management and Survey Coordination
SSP18/48  Survey Management FNAL 5 8 2 0 5 na 12 20 76%
SSP17/47  Project Spokesperson uc 7 8 3 6 1 -89% 22 18 -17%
SSP16/46  PU Support for Project Management PU 0 2 39 3 23 616% 86 63 -26%
SSP14/59  JHU Support for Project Management JHU 57 38 2 0 1 na 19 97 403%
SSP15/60 UW Support for Project Management uw 3 .6 .6 2 1 -49% 8 6 -26%
SSP25/55  UPitt Spectroscopic Scientist UPITT 27 33 18 0 19 na 98 96 -2%
Sub-total 99 89 64 11 49 364% 244 301 23%
Observing Systems
SSP01/31  UW Observing Systems Support uw 119 67 67 83 95 15% 365 348 -5%
SSP02/32  PU Observing Systems Support PU 53 35 62 39 11 -71% 163 161 -1%
SSP12/42  FNAL Observing Systems Support FNAL 55 52 30 16 41 157% 141 178 26%
SSP03/33  UC Observing Systems Support uc 55 25 41 34 17 -51% 139 137 -2%
SSP06/36  JHU Observing Systems Support JHU 32 13 22 15 25 66% 61 93 51%
SSP20/50 JHU Photometric Telescope Commissioning JHU 93 46 50 43 36 -18% 204 224 10%
Sub-total 406 238 272 231 225 -2% 1,074 1,141 6%
Data Processing and Distribution
SSP08/38  PU Software and Data Processing Support PU 55 87 85 67 75 12% 287 303 5%
SSP09/39 UC Software and Data Processing Support uc 27 20 14 23 21 -9% 115 81 -29%
SSP10/40 FNAL Software and Data Processing Support FNAL 10 9 6 9 6 -27% 35 32 -8%
SSP61 FNAL Observing Software and DA Support FNAL 0 0 0 0 15 na 0 15 na
SSP07/37  JHU Data Archive Development and Support JHU 51 54 52 42 37 -11% 167 193 16%
SSP24/54  JHU Photometric System Definition JHU 0 6 12 15 6 -59% 45 23 -48%
SSP13/43  UMich Photometric System Support UMICH 16 14 2 0 0 0% 33 33 0%
SSP41 IAS Photometric System Definition IAS 0 0 0 0 6 na 0 6 na
SSP01B UW Science Working Group Support uw 0 0 0 1 2 50% 4 2 -62%
Sub-total 159 190 171 156 169 8% 686 689 1%
Observatory Support
SSP05/35 NMSU Site Support NMSU 311 301 238 296 347 17% 1,185 1,198 1%
Sub-total 311 301 238 296 347 17% 1,185 1,198 1%
ARC Corporate Expenses
SSPI1 ARC Misc Corporate Expenses ARC 9 44 71 13 30 134% 40 155 288%
SSP04/34  ARC Business Manager ARC 12 12 14 12 14 10% 49 50 2%
SSP21/51  ARC Secretary/Treasurer ARC 6 5 4 7 5 -27% 27 19 -30%
SSP23 SDSS Dedication uw 0 .007 9 17 8 -51% 22 18 -19%
Sub-total 27 60 98 49 57 16% 139 242 75%
Site Capital Improvements
Engineering Support Building ARC 0 0 21 0 0 na 0 21 na
APO Phone System Upgrade ARC 0 0 0 0 0 na 0 0 na
Sub-total 0 0 21 0 0 na 0 21 na
SUBTOTAL 1,003 878 864 743 848 14% 3,327 3,592 8%
SSP92 Undistributed Contingency ARC 0 0 0 71 0 -100% 372 0 -100%
TOTAL ARC-FUNDED BUDGET 1,003 878 864 814 848 4% 3,699 3,592 -3%
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Qtrl Qtr 2 Qtr3 Qtr 4 Forecast
Jan-Mar Apr - Jun Jul-Sep Oct-Dec CY2000 Budget Summary
Actual Actual Actual Baseline Actual Baseline Actual
SSP Description Inst Expenses Expenses Expenses Budget Expenses* % Change Budget Expenses* % Change
IN -KIND CONTRIBUTION
1.0 Project Management and Science Direction
SSP18/48  Survey Management FNAL 40 47 39 52 40 -23% 210 166 -21%
Sub-total 40 47 39 52 40 -23% 210 166 -21%
1.1. Observing Systems
SSP12/42  FNAL Observing Systems Support FNAL 87 81 123 61 81 32% 285 372 30%
SSP28/58  LANL Observing Systems Support LANL 72 83 121 0 112 0% 166 387 133%
Sub-total 159 164 244 61 193 214% 452 760 68%
1.2 Data Processing and Distribution
SSP10/40 FNAL Software and Data Processing Support FNAL 213 303 231 235 266 13% 939 1,012 8%
SSP09/39  UC Software and Data Processing Support uc 14 7 6 16 14 -14% a7 40 -15%
SSP27/57  US Naval Observatory USNO 53 49 49 50 54 8% 200 206 3%
Sub-total 279 359 287 301 333 11% 1,187 1,258 6%
TOTAL IN-KIND CONTRIBUTION 478 570 569 414 566 37% 1,848 2,184 18%
TOTAL 2000 BUDGET 1,481 1,448 1,434 1,228 1,414 15% 5,548 5,776 4%

Notes

1) Final invoices for actual 4th quarter expenses are still being received and processed. Some of the amounts listed in the "Actual Expenses" column were collected through correspondence with institution

budget personnel and a therefore a close approximation of the final expenses. This table will be updated with final invoice amounts as they become available.

2) The budget forecast for LANL Observing Systems support reflects an increase in the level of in-kind support provided by LANL. This increase was approved by LANL management during the course of the year.



